

BILL NO. S-87-10- 20

SPECIAL ORDINANCE NO. S- 272-87

AN ORDINANCE approving Change Order
No. 1 for Res. 6089-87, Fairfield
NSA '87, with Hipkind Concrete
Corporation, in connection with
the Board of Public Works and Safety
of the City of Fort Wayne, Indiana.


NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 for Res. 6089-87,
Fairfield NSA '87, with Hipkind Concrete Corporation, in connection
with the Board of Public Works and Safety, for:


this Change Order is necessary
because not all quantities were
necessary to construction project.
Some quantities were saved in field,
therefore allowing a savings in
total project costs;

involving a net decrease of Seven Thousand Two Hundred Thirty-Five
and 34/100 Dollars (\$7,235.34), all as more particularly set
forth in the specifications, and which is on file with the Office
of the Board of Public Works and Safety and is by reference incor-
porated herein, made a part hereof, and is hereby in all things
ratified, confirmed and approved.

SECTION 2: That this Ordinance shall be in full force
and effect from and after its passage and any and all necessary
approval by the Mayor.


Councilmember

APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Q. M. D.
seconded by D. L. H., and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the Ci:
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City County Building, Fort Wayn
Indiana, on _____, the _____ day of _____
_____, 19_____, at _____ o'clock _____ .M., E.

DATE: 10-13-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by B. H. H.
seconded by C. H. H., and duly adopted, placed on its
passage. PASSED (LOSS) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 10-27-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-272-87
on the 27th day of October, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 28th day of October, 1987,
at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of October,
1987, at the hour of 3:00 o'clock P.M., E.S.T.

WIN MOSES, JR., MAYOR

77-168-33
9/23/87
CHANGE ORDER

Change Order No. 1
Project No. _____
Name of Project FAIRFIELD NSA'87

Resolution No. 6089-87
Board Order No. 006-87
Date 9/16/87

To: HIPSKIND CONCRETE CORP.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				\$11,405.34	
Total Increase					\$4,170.00
Net (Decrease) (Increase) Contract Price				\$57,077.16	

The sum of \$ 7,235.34 is hereby ~~(added to)~~ (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 64,312.50
Current Contract Price Adjusted by Previous Change Order	\$ <u>7,235.34</u>
New Contract Price Including this Change Order	\$ <u>57,077.16</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Mark Gelyes (Chief ~~Asst~~ Engineer) Date 9/17/87

Accepted by: X [Signature] (Contractor) Date _____

Approved by: [Signature] (City Engineer) Date 9-21-87

Approved by: _____ (Owner) Date _____

Attested by: [Signature] Date 9-23-87

Change Order No. 1
Resolution No. 6089-87
Board Order No. 006-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Not all quantities were necessary to construct project.
Some quantities were saved in field. Therefore, allowing a savings in total project
costs.

2. Will proposed change alter size of the project? Yes _____ No xx
If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____
A three year maintenance bond by a contractor shall be in force, then regular maintenance
by city forces.

Denny E. Root 9/17/87
Denny Root, Project Engineer

CONTRACTOR: HIPS KIND CONCRETE

DATE: 9-16-87

[illegible]

TITLE OF ORDINANCE Change Order #1, Res. 6089-87, Fairfield NSA '87DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 for Fairfield NSA '87 is necessary
because not all quantities were necessary to construction project.
Some quantities were saved in field, therefore allowing a savings
in total project costs. Hipskind Concrete Corporation is the
contractor.

87-10-20EFFECT OF PASSAGE to facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease \$7,235.34

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-10-20

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS


REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order

No. 1 for Res. 6089-87, Fairfield NSA '87, with Hipskind
Concrete Corporation, in connection with the Board of Public Works
and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(RESOLUTION)

YES


NO




CHARLES B. REDD
CHAIRMAN



PAUL M. BURNS
VICE CHAIRMAN



THOMAS C. HENRY



BEN A. EISBART



SAMUEL J. TALARICO

CONCURRED IN 10-27-87

SANDRA E. KENNEDY
CITY CLERK